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Region IT

Response and Prevention
Edison, New Jersey 08837

(201) 548-8730 - Commercial & FIS

POLREP NO.:
INCIDENT NAME/SITE NO.:

POLLUTANT:
CLASSIPICATION:
SOURCE:
LOCATION:

WATER BODY:

1. SITUATION:

A. Same as stated in previous POLREP.

© 2. ACTION TAKEN:

A. During the week
Party subcontractor

: - ".F. Rubel, EPA
Branch ' <. 3. Marshall, EPA
. D. Karlen, ORC-SUP

ERD, - EPA Washington

(E-Mail) . .
J. Rogalski, NJDEP
J. Czapor, EPA-
BauSprague,‘EPA “
G.' Zachos, EPA
TAT .

Forty-Four (44)

Duane Marine/20

Contaminated 0il, Drums, and Tanks
Potential Major

Abandoned Waste Treatment Facility
Duane Marine, 26 Washington Street,
Perth Amboy, New Jersey

Arthur Kill

of February 2, 1987, the Responsible

(Chemical Waste Management) personnel
27)

{nitiated sand blasting the large green tank {(Tank No.

February

and seven (7) smaller tanks on

sice.

On Saturday,

7, 1987, sand blasting was completed on Tank #'s 1, 3, 4,

5, 11, 16,

B. During the week
pParty subcontractor
from each tank and

lined roll-off scaged near Tank #27.

12, 1987, the subco
equlpment and depar

17 and 27.

of February 9, 1987, the Responsible
removed the sand blasting material

placed the material in a visgueen
On Thursday, February

ntractor demobilized cthe sand blasting
ted from the site.
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C.

work planzpredate s EPA's June 6 1985 CERCLA off -gite ) ,f ‘:;f.

s e e R A
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It should be noted chac che Duane Marine aite disposal

disposal- policy (requiring an- EPA approved’ disposal site).
This: fact was stated to the. private party in a letter dated
Augus: 13‘ 1985 from Margaret Thompson, Assistant Regional
Counsel, EPA Region II, which informed them that the- project
is exempt,f:om compliance with this policyq ’

3L'7PUTUEE PLANS AND RECOHHENDATIONS
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EPA will continue to monitor the Duane Marine site during the

soll excavation phase of the cleanup operation. On February 19

and
to:
per
and
-and
the

B.

20, 1987, the Responsible Parcty subcontractor will be on site
remové approximately 12 inches of soil in selected areas (as
the Adminisctrative Order), bulk the sand blasting material
dispose of it in an approved landfill (Model City, New York),

remove various debris and cement kiln dust piles located near

eastern center of the site.

Private party estimates project completion of the removal

by February 28, 1987, weather permitcting.
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